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Media Relations & Public Outreach
n	 Tours to:  Boeing engineers, 

HQ budget office, state traffic 
engineers, US/Japanese bridge 
workshop participants 

n	 Project presentation to Tacoma 
Rotary

n	 Supported Back to School Night, 
an annual event designed to 
inform South Sound teachers (K-
12) about educational program 
opportunities

Deck Section #6 trapezing into permanent position on 
the west side span

New Bridge Statistics:
Bridge Length: 5,400 ft. (overall)

Main Span: 2,800 ft. (tower to tower)
69 pairs of suspender hangers per side

Side Span, East: 1,200 ft.
29 pairs of suspender hangers per side

Side Span, West: 1,400 ft.
34 pairs of suspender hangers per side

Suspended Roadway:
(deck panels, barriers, utilities)

– 46 deck sections
– Length varies from 80 ft. to 156 ft.
– Weight varies from 288 tons to 616 tons
– Side Span Gantry lifting rate: 			 
	 approximately 10 ft per minute
– Main Span Gantry lifting rate: 			 
	 approximately 0.8 ft per minute
– Lifting Gantries travel laterally at a rate of 		
	 approx. 30 ft. per hour
– The steel deck surface will be protected 		
	 with a multi-layer waterproofing system 	 	
	 and topped with two inches of asphalt

Anchorages (each):
– 86.3 million lbs. (total)
– 20,000 cubic yds. concrete

Towers: 510 ft. tall 
 Caissons (tower foundations):

– East side: 233.5 ft. deep
– West side: 207.5 ft. deep

Cable Diameter (each): 20.5 inches
– Cable contains 19 strands of 464 wires
– Total steel wires per cable is 8,816

Structural Steel, Superstructure: 
(Parts of the bridge above water)
35.5 million lbs.
Structural Steel, Suspension System: 
(Cable wire and saddles atop towers)
12 million lbs.
New Parallel Bridge Completed: Mid-2007
1950 Bridge (Retrofit) Completed: Early 2008

Design  99.9%

Construction  81.9%

Total      83.2%(1)

Weighted 7% Design progress and 93% Construction progress
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Progress to Date
(% Complete)

TEAL Delivers Deck Sections and Departs

View of main span from the Tacoma tower after the TEAL left for Commencement Bay 

On October 25, design-builder 
Tacoma Narrows Constructors (TNC) 
lifted the last of 15 deck sections off the 
TEAL, the ship that delivered the sec-
ond of three shiploads of deck sections 
to the new Tacoma Narrows Bridge.  
After the TEAL delivered its cargo, 
it returned to Tacoma’s Commence-
ment Bay where crews removed and 
stored mooring equipment for use on 
the sister ship SWAN when it returns to 
Tacoma.  
The SWAN was in South Korea, where 
it was being loaded with the final 15 
deck sections for the new bridge deck.  
It is scheduled to arrive in Commence-
ment Bay around Thanksgiving.  During 
the month between the TEAL’s depar-
ture and the SWAN’s arrival, bridge 
crews will begin bolting and welding 
together the 30 deck sections that have 
already been lifted into place.  To date, 
the deck sections have only been tem-
porarily pinned together, allowing the 
new bridge’s main suspension cables 
to deflect closer to their final geometry 
with each deck lift.  With two-thirds of 
the deck sections hanging in place, the 
cable geometry is near enough to its 

Deck Sections #44, #43, and #41 waiting to be 
trapezed into position on the east side span

Main span with Deck Sections #15 thru #31 in 
permanent position

Lifting Deck Section #30 in permanent position on the 
main span

TNC crews paving 1” hot mix asphalt base course on 
SR 16 eastbound mainline at Jackson Ave.

TNC crews paving 1/2” hot mix asphalt wearing course 
on SR 16 eastbound mainline at Jackson Ave.

TNC crews placing permanent median barrier on SR 
16 Gig Harbor mainline

Toll Operations
October
n	 Conducted the first workshop 		
	 for toll rate setting by the Citizen 		
	 Advisory Committee
n	 Provided Good To Go! information 	
	 at the Tacoma/Pierce County                                                                                              
     Business Expo and various 			
	 farmers markets
n	 Presented on Good To Go! to the 		
	 Tacoma Rotary Club, Key 			 
	 Peninsula Business Association, 		
	 Gig Harbor Welcome Club, 			 
	 and Gig Harbor Cruisers Club
n	 Continued toll system modifications 		
	 to improve overall performance

November
n	 Review Installation as-builts and 		
	 Operations Guide
n	 Conduct Second Citizen Advisory 		
	 Committee meeting
n	 Continue toll system modifications 		
	 to improve overall performance
n	 Continue Good To Go! outreach at 		
	 various community groups

OHNO Construction landscaping median between Gig 
Harbor eastbound mainline and the Toll Plaza

final profile to allow permanent bolting 
to begin.  
Deck-lifting activities will continue 
through the end of December.  In total, 

46 deck sections will be used to as-
semble the new bridge deck.  Each 
deck section on average weighs 450 
tons, and measures 120 feet long, 78 
feet wide and 30 feet deep.



Quality Performance
During October WSDOT staff completed the following audits:

WSDOT employs a Compliance Audit System to ensure that work on the project conforms 
to contract requirements.  Compliance audits are conducted regularly in two areas: 
construction activities occurring in the field, and management policies and systems 
designed to ensure a quality product.
Compliance Audit System findings for the month of October are as follows;
n	 46 individual audits of design/builders work activities
n	 350 contractual requirements observed and verified for compliance
n	 10 non-conformance findings
n	 24 total outstanding non-conformance findings
The 24 outstanding non-conformances are within normal expectations for a project of this 
size.  WSDOT continues to actively resolve the non-conformance issues with the design-
builder.  The overall audit findings continue to indicate the construction work is generally 
complying with contract requirements.

Bridge Progress

Safety Performance
2,605,329 hours with three lost-time accidents.

October 06
Hours 

Worked
Recordable 

Cases
LWD

Cases
Lost 

Workdays
Restricted 

Cases
Restricted 

Days Fatalities
TNC 57,827 0 0 0 0 0 0

WSDOT 3,973 0 0 0 0 0 0

Total 61,799 0 0 0 0 0 0

Project to Date
TNC 2,340,149 31 3 287 14 800 0

WSDOT 265,180 1 0 0 0 0 0

Total 2,605,329 32 3 287 14 800 0
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Project Cash Flow – Planned vs Actual Expenditures
April 2002 to June 2008  (Dollars in millions)

There was one accident from September that has been adjusted into the total numbers - a worker strained 
his right knee while walking on the catwalk.
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Cables
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Bridge Progress
TNC continued lifting deck sections into place this month. 
Currently, thirty deck sections have been lifted, of which 
twenty-seven deck sections have been permanently placed 
along the span. Three deck sections are hanging in the 
east side span awaiting to be swung into their permanent 
position.  One deck section is being stored on a barge in 
Commencement Bay. These last four deck sections from the 
TEAL should be in permanent position by mid-November.
TNC installed rebar and placed forms at the east anchorage 
for the back splay chamber wall and soon will place concrete.  
TNC has also begun to install rebar for lateral bearings pads 
at the towers.  TNC is continuing to clean and finish the inside 
concrete surface of the tower legs.
Activities scheduled for November include:
n	 Continue swinging deck sections into place 
n	 Begin bolting and welding deck sections
n	 Place concrete for the splay chamber back walls
n	 Place concrete for the lateral bearing pads at tower
n	 Continue concrete finish work on tower interiors
n	 Moor the third ship, the SWAN, at Commencement Bay 	
	 and prepare the ship for mooring at the Narrows

The truck directly under Deck Section #45 
gives scale to the size of a section of deck

Historical bridge remnant. This piece will be 
used in the Gig Harbor Peninsula Historical 
Society's interpretive display/exhibit on the 
Tacoma Narrows Bridge.

Financial Status
Project Cost Summary 
(in Millions)

Budgeted Expended Projected Final 
w/ contingencies

Design-Build Contract $615.0 $564.3 $630.0

Toll System Contract 9.2 8.6 10.2

WSDOT Oversight 41.0 22.7 32

Contingencies Committed 21.9 16.1 8.2*

Contingencies Remaining 32.8 – 5.8

Phase I Dev. Cost (UIW) 40.5 39.8 39.8

Total $760.4 $651.5 $726.1

Total Expended/Total Cost 85.7%

	*$8.2 Million committed on property settlements, local agreements, traffic flow improve-
ments, and noise mitigation

Roadway/Roadside Progress
In October, TNC completed paving for the future eastbound 
mainline lanes and moved eastbound traffic from its 
temporary location to its new location in the vicinity of 
Jackson Avenue.  On the Gig Harbor side, TNC began placing 
the median barrier west of the Toll Facility.  At the existing 
east anchorage, TNC finished grouting the casings at Bent 
7 and completed the second round of wall pours inside the 
anchorage.  Landscaping activities continued with the delivery 
and installation of several thousand plants project-wide.
Activities scheduled for November include:
n	 Backfill Bent 7
n	 Complete the wing walls on the east anchorage, followed 	
	 by fill work to the east of the new east anchorage
n	 Continue work on the median barrier on the Gig Harbor 	
	 side
n	 Planting landscaping project-wide
n	 Gantry foundation installation on the new 24th St. ramp
n	 Erosion control activities

Milestone Outlook
		  WSDOT	 Months 
Milestone	 Contract	 Forecast	 Ahead
Complete Superstructure
joining of deck sections	 03 Dec 06	 15 Feb 07	 -2.5

Complete new bridge and open to traffic	 02 Apr 07	 31 Jul 07	 -4.0

Complete existing bridge modifications	 26 Feb 08	 15 May 08	 -3.0

Environmental Performance
In October, for the third straight month, 
there were no environmental incidents. 
During the month, Tacoma Narrows 
Constructors (TNC) finalized wet season 
preparations by updating the project 
Stormwater Pollution Prevention and 
Temporary Erosion and Sediment 
Control plans. They covered exposed 
slopes and repaired and maintained 
best management practices.
The 400,000-gallon above-ground 
detention basin on the Tacoma side was 
completed.  This facility will be used 
if Pond B is at capacity and additional 
storage is necessary.  
Also in October, WSDOT reached 
an agreement with the Washington 
Department of Archaeology and Historic 
Preservation Office and the Federal 
Highway Administration relating to 
unanticipated project impacts to the 
historic 1940 bridge ruins.
A copy of the agreement has been 
forwarded to the Gig Harbor Peninsula 
Historical Society for their records.  
WSDOT is in the process of finalizing 
the transfer of funds to the Gig Harbor 
Peninsula Historical Society for the 
creation of an interpretive display/
exhibit, centered on a historical bridge 
remnant discovered during construction 
of the new bridge.

Contingency Funds Commitments
Right-of-Way/Other Settlements	 $5,964,696.30

Design-Build Contract Executed Change Orders		
	 Community Driven Change Orders	 $9,900,738.32	
	 Planned/Known Change Orders	 $1,845,577.98	
	 Permit Driven Change Orders	 $391,761.33	
	 Design/Builder Initiated Change Orders	 -$814,972.00	
	 WSDOT Initiated Change Orders	 $1,860,786.23	
		  Design Build Contract Sub-Total	 $13,183,891.86

Toll System Supply & Installation Contract Executed Change Orders	
	 Community Driven Change Orders	 $5,000.00
	 Planned/Known Change Orders	 $178,839.00
	 Permit Driven Change Orders	 $0.00
	 TransCore Initiated Change Orders	 $0.00
	 WSDOT Initiated Change Orders	 $334,240.00
		  Toll System Supply & Installation Contract Sub-Total	 $518,079.00

SR 16 ITS Work	 $1,195,115.07
(Ramp Meters, Cameras, and Advisory Radio)	

Noise Mitigation	 $1,022,000.00

Contingency Funds Commitment Total	 $21,862,782.91	


